
Reflective Cracking Construction Notes 

 

Date: December 4, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  28.9  41.0 

Dew Point (°F): 24.1  27.0 
Humidity (%):  82  57 

Visibility (Miles): 10.0  10.0 
Wind (MPH): 3.5 W  5.8 WNW 
Conditions: Clear  Clear 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA, JBT Contractors 

 

Personnel: (1) technician (ARA), (1) supervisor, (1) operator, (1) laborer (JBT) 

 

Equipment: (1) excavator, (1) tandem dump truck, hand tools 

 

Reflective Cracking Construction Notes: 

JBT Contractors began excavating the existing aggregate from the area of the proposed lead-in 

slab to the West of the test rig, as shown in Figure 1. The majority of the proposed slab area was 

excavated to approximately 15” to 17” deep below the existing pavement surface in order to 

expose the underlying high strength subgrade. The excavated material was hauled off-site. A load 

of P-209 (Crushed Aggregate Base Course) was delivered to the NAPTF and stockpiled to the 

West of the proposed slab area, to be used as a base layer beneath the proposed slab, as shown in 

Figure 2. 
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Figure 1. Excavating the Existing Aggregate in the Proposed Slab Area.



 
Figure 2. P-209 to be Used as a Base Layer Beneath Proposed Slab. 

 


